COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2012

ESTI MATE SUMVARY 16: 21: 23
CONTI D C17637 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17637- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 225.0 DAYS TIME ALLON 2/ 14/2012 FI XED COVPLETI ON DAT!
SH 172 South of US 160 PERCENT TIME:  100. 00 ORI G TIME ALLOW 9/30/2011 FI XED COVPLETI ON DAT
PROJECT NO NH 172A-017
SH 172 South of US 160
NAMVE OF RQAD: SH 172
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 03/ 22/ 2012 DATE TI ME STARTED 07/ 05/ 2011
556 STRUTHERS AVENUE DATE LET 05/12/ 2011 DATE WORK BEGAN 07/ 05/ 2011
DATE AWARDED 05/ 24/ 2011 DATE TI ME STOPPED 02/ 14/ 2012
DATE CONTRACT EXECUTED 06/ 13/ 2011 DATE ACCEPTED 02/ 14/ 2012
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 07/ 05/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,624, 010. 63 PARTI Cl PATI NG $ 2,473,498.71 $ 81, 625. 40
AWARD PRQIECT AMT: $  2,571,896.10 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 94. 26% TOTAL EARNI NGS 2,473,498. 71 81, 625. 40
FUNDS AVAI LABLE: $ 150, 511. 92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,473,498. 71 81, 625. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE -38,578.44 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,434,920. 27 81, 625. 40
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,434,920. 27 81, 625. 40
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 81, 625. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0010 202-00035 Renoval of Pipe 420. 000 420. 000
LF 0. 000 0. 00
16. 00000 420. 000 6, 720. 00
0015 202-00090 *Renoval of Delineator 198. 000 198. 000
EACH 0. 000 0. 00
3. 20000 198. 000 633. 60
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 34, 662. 000 34, 659. 000
SY 3. 000 6. 60
2.20000 34, 662. 000 76, 256. 40
0025 202-00810 *Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
158. 00000 3. 000 474. 00
0030 202-04002 *C ean Cul vert 6. 000 6. 000
EACH 0. 000 0.00
1, 200. 00000 6. 000 7,200. 00
0035 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 4, 453. 000 4, 453. 000
CcY 0. 000 0. 00
13. 00000 4, 453. 000 57, 889. 00
0040 203-00100 *Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
16. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 6. 000 6. 000
HOUR 0. 000 0. 00
120. 00000 6. 000 720. 00
0050 203-01594 Conbi nati on Loader 5. 000 5. 000
HOUR 0. 000 0. 00
85. 00000 5. 000 425. 00
0055 203-01597 Pot hol i ng 15. 500 15. 500
HOUR 0. 000 0. 00

210. 00000 15. 500 3, 255. 00



CONTI D: C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NH 172A-017 ESTI MATE NO. 0004 16:21: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0065 203- 02330 Labor er 5. 000 5. 000
HOUR 0. 000 0. 00
54. 00000 5. 000 270. 00
0070 208- 00002 *Erosion Log (12 Inch) 1, 150. 000 1, 090. 000
LF 60. 000 258. 00
4. 30000 1, 150. 000 4,945. 00
0075 208-00020 *Silt Fence 1, 231. 500 1, 231. 500
LF 0. 000 0. 00
1. 25000 1, 231. 500 1,539.38
0080 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 670. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 250 0. 000
HOUR 6. 250 337.50
54. 00000 6. 250 337.50
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 208- 00205 *Erosion Control Supervisor 88. 250 82. 000
HOUR 6. 250 428.13
68. 50000 88. 250 6, 045. 13
0105 210- 00001 Reset Structure Parshall Flune 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0110 210-00011 *Reset Mailbox Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
264. 00000 1. 000 264. 00



CONTI D C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00012  *Reset Mailbox Structure (Type 2) 2.000 2.000
EACH 0. 000 0. 00
395. 00000 2.000 790. 00
0120 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0. 00
195. 00000 12. 000 2, 340. 00
0125 210-00825 Reset Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
1, 160. 00000 1. 000 1, 160. 00
0130 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0135 210-04015 Modi fy Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
0140 210-04200 *Adj ust Quardrai l 3, 287. 000 3,287. 000
LF 0. 000 0. 00
7.00000 3,287. 000 23, 009. 00
0145 212-00006 *Seedi ng (Native) 1. 090 0. 990
ACRE 0. 100 61. 00
610. 00000 1.090 664. 90
0150 212-00028 *Seedi ng (et ands) 0. 100 0. 100
ACRE 0. 000 0. 00
6, 300. 00000 0. 100 630. 00
0155 212-00032 *Soi | Condi tioning 0. 990 0. 890
ACRE 0. 100 86. 00
860. 00000 0. 990 851. 40
0160 213-00003 *Mil ching (Weed Free) 0.780 0. 680
ACRE 0. 100 66. 00
660. 00000 0. 780 514. 80
0165 213-00061 *Mil ch Tacki fier 156. 000 136. 000
LB 20. 000 64. 00
3. 20000 156. 000 499. 20



CONTI D C17637 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0166 216-00041 Soi | Retention Blanket (Straw Coconut) 1, 503. 500 1, 503. 500
SY 0. 000 0. 00
4. 10000 1, 503. 500 6, 164. 35
0170 304- 02000 Aggregate Base Course (C ass 2) 2,373.830 2,373.870
TON -0.040 -0.64
16. 00000 2,373.830 37,981. 28
0175 304- 06000 Aggregate Base Course (C ass 6) 1, 949. 000 1, 949. 000
TON 0. 000 0. 00
16. 00000 1, 949. 000 31, 184. 00
0180 304- 09000 Aggregate Base Course (Special) 1, 106. 000 1, 106. 000
CY 0. 000 0. 00
32.50000 1, 106. 000 35, 945. 00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 20, 139. 320 20, 139. 320
TON 0. 000 0. 00
76. 00000 20, 139. 320 1, 530, 588. 32
0195 411-10255 Enul si fied Asphalt (S| ow Setting) 5, 968. 000 6, 012. 000
GAL -44.000 -110. 00
2.50000 5, 968. 000 14, 920. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 46. 000 46. 000
LF 0. 000 0. 00
49. 00000 46. 000 2,254.00
0205 603-10240 24 Inch Corrugated Steel Pipe 30. 000 30. 000
LF 0. 000 0. 00
44. 00000 30. 000 1, 320. 00
0206 900- 00006 Added Item (Dol lar)/ Renove and Replace 24" CSP (ClP) 1. 000 1. 000
DOL 0. 000 0. 00
9, 120. 00000 1. 000 9,120. 00
0207 900- 00014 Added Item (Lunmp Sum)/ Place 3 24" Steel End Sections. 1. 000 0. 000
LS 1. 000 980. 58
980. 58000 1. 000 980. 58



CONTI D: C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NH 172A-017 ESTI MATE NO. 0004 16:21: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 609-21020 *Curb and CGutter Type 2 (Section I1-B) 360. 000 360. 000
LF 0. 000 0. 00
19. 00000 360. 000 6, 840. 00
0215 612-00001 *Del i neator (Type 1) 84. 000 84.000
EACH 0. 000 0. 00
22. 00000 84. 000 1, 848.00
0220 612-00002 *Del ineator (Type I1) 93. 000 93. 000
EACH 0. 000 0. 00
23. 00000 93. 000 2,139.00
0225 612-00003 *Delineator (Type I11) 38. 000 38. 000
EACH 0. 000 0. 00
24. 00000 38. 000 912. 00
0230 614-00011 *Sign Panel (Oass I) 24.000 24.000
SF 0. 000 0. 00
15. 00000 24.000 360. 00
0235 614-01512 *Steel Sign Support (2-1nch Round)(Post) 47. 000 44.000
LF 3. 000 28. 50
9. 50000 47.000 446. 50
0240 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 4.000
EACH 0. 000 0. 00
105. 00000 4.000 420.00
0245 624-20013 12 In Drainage Pipe (Cass 0) (Conplete In Place) 4.000 4.000
LF 0. 000 0. 00
79. 00000 4.000 316. 00
0250 624-20019 18 Inch Drainage Pipe (CL 0) (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0255 624- 20025 24 Inch Drainage Pipe (CL 0) (Conplete In Place) 359. 000 359. 000
LF 0. 000 0. 00
49. 00000 359. 000 17, 591. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 8, 750. 00
35, 000. 00000 1.000 35, 000. 00



CONTI D C17637 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0261 625-00001 Construction Surveying (Hourly) 15. 000 15. 000
HOUR 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0265 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
97, 600. 00000 1. 000 97, 600. 00
0270 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0275 627-00005 *Epoxy Pavenent Mar ki ng 378. 000 378. 000
GAL 0. 000 0. 00
79. 00000 378. 000 29, 862. 00
0280 627-00011 *Pavenent Marking Paint (Waterborne) 1, 095. 000 1, 092. 000
GAL 3. 000 96. 00
32. 00000 1, 095. 000 35, 040. 00
0285 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 1, 186. 500 938. 500
|
) SF 248. 000 5, 704. 00
23. 00000 1, 186. 500 27, 289. 50
0290 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 306. 000 306. 000
SF 0. 000 0. 00
13. 00000 306. 000 3,978.00
0295 630-00000  *Fl aggi ng 2, 680. 500 2, 680. 500
HOUR 0. 000 0. 00
21. 00000 2, 680. 500 56, 290. 50
0300 630-00001 *Pilot Car Qperation 37.500 37. 500
HOUR 0. 000 0. 00
37. 00000 37.500 1, 387.50
0305 630- 00007 *Traffic Control Inspection 45. 000 45. 000
DAY 0. 000 0. 00
90. 00000 45. 000 4, 050. 00
0310 630-00012 *Traffic Control Managenent 63. 000 59. 000
DAY 4.000 2,172.00
543. 00000 63. 000 34, 209. 00



CONTI D C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 4. 500
EACH 0. 500 8. 00
16. 00000 5. 000 80. 00
0320 630- 80342 *Construction Traffic Sign (Panel Size B) 70. 000 54. 900
EACH 15. 100 392. 60
26. 00000 70. 000 1, 820. 00
0321 630-80344 Construction Traffic Sign (Special) 15. 000 13. 500
SF 1. 500 24.75
16. 50000 15. 000 247.50
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 476. 00
2, 380. 00000 2.000 4,760. 00
0330 630- 80360 *Drum Channel i zi ng Devi ce 43. 000 42.570
EACH 0. 430 6. 88
16. 00000 43. 000 688. 00
0335 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000 13. 500
EACH 1. 500 31.50
21. 00000 15. 000 315. 00
0340 630-80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 30. 00
2. 00000 150. 000 300. 00
0345 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0350 700-70010 F/ A M nor Contract Revisions 107, 686. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: NH 172A-017 ESTI MATE NO 0004 16: 21: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 700- 70018 F/ A Roadway Snoot hness | ncentive 27,076. 990 27,076. 990
FA 0. 000 0. 00
1. 00000 27,076. 990 27,076. 99
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 88, 073. 360 88, 073. 360
FA 0. 000 0. 00
1. 00000 88, 073. 360 88, 073. 36
0375 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70025 F/' A Quality Incentive Paynent 22,836. 700 22,836. 700
FA 0. 000 0. 00
1. 00000 22,836. 700 22,836.70
0385 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70033 *F/ A Video Tapi ng 7,028. 000 0. 000
FA 7,028. 000 7,028. 00
1. 00000 7,028. 000 7,028. 00
0395 700- 70380 F/ A Erosi on Control 42, 825. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70391 F/ A Wt | and Repl acenent 6, 453. 320 6, 453. 320
FA 0. 000 0. 00
1. 00000 6, 453. 320 6, 453. 32
0420 608-00015 Truncat ed Dones 8. 000 8. 000
SF 0. 000 0. 00
62. 50000 8. 000 500. 00
0425 900- 00014 Added Item (Lunp Sun)/ Cul vert Extensions 1. 000 0. 000
LS 1. 000 47, 700. 00
47, 700. 00000 1. 000 47, 700. 00

CAT 0200 CURRENT AMI  $ 2,604,410.63 $ 74,625.40% 2,453,898.71



CONTI D: C17637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17637-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: NH 172A-017 ESTI MATE NO. 0004 16:21: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0405 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0410 620-00012 Field Laboratory (O ass 2) 0. 500 0. 000
EACH 0. 500 7, 000. 00
14, 000. 00000 0. 500 7, 000. 00
0415 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00

CAT 0400 CURRENT AMI  $ 19, 600. 00 $

7, 000. 00 $ 19, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2,624,010.63 $

81,625.40% 2,473,498.71



